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HB00000000 | Subproject Management FY12 04SEP12* |11APR13 | 151| 151 0 r
HB00000010 |Outyear C-746-D Soils Project Start 04SEP12 0 0 0
HB00000701 | Subproject Management FY13 12APR13  |12JUL13 63 63 0 JA\VS
HB00000721  |Outyear C-746-D Soils Project End 12JUL13 0 0 0 ‘
HB00001920 |C-746-D Scrap Removal Subproject Management 04SEP12  |12JUL13 214 214 0
HB00001930 |Development of Waste Profile 04SEP12 |17SEP12 10 10 0
HB00001940 |Development of Excavation Permits 04SEP12 |10SEP12 5 5 0
HB00001950 |Development of Work Instructions 04SEP12 |10SEP12 5 5 0
HB00001960 |Procurement of Equipment/Materials 04SEP12 |10SEP12 5 5 0
HB00001970 |Procurement of Containers (392) 04SEP12 |01MAY13 165 165 0
HB00001980 |Mobilization 11SEP12 |080CT12 20 20 0
HB00001990 |Excavation of Concrete, DGA, and Soil (5245 yd3) 090CT12 |06JUN13 165| 165 0
HB00002000 |Loading of Concrete, DGA, and Soil in Containers 090CT12 |06JUN13 165| 165 0
HB00002010 |NTS Shipment (12 containers) 090CT12 |150CT12 5 5 0
HB00002020 |NTS Shipment (12 containers) 160CT12 |220CT12 5 5 0
HB00002030 |NTS Shipment (12 Containers) 230CT12 |290CT12 5 5 0
HB00002040 |NTS Shipment (12 containers) 300CT12 |05NOV12 5 5 0
HB00002050 |NTS Shipment (12 containers) 06NOV1i2 |12NOV12 5 5 0
HB00002051 |NTS Shipment (12 containers) 13NOV12 [19NOVi2 5 5 0 !
HB00002052 |NTS Shipment (12 containers) 20NOV12 |28NOV12 5 5 0 :
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HB00002053 NTS Shipment (12 containers) 29NOV12 |05DEC12 5 5
HB00002054 |NTS Shipment (12 containers) 06DEC12 |12DEC12 5 5
HB00002055 |NTS Shipment (12 containers) 13DEC12 |19DEC12 5 5
HB00002056 |NTS Shipment (12 containers) 20DEC12 |28DEC12 5 5
HB00002057 |NTS Shipment (12 containers) 31DEC12 |07JAN13 5
HB00002058 |NTS Shipment (12 containers) 08JAN13 14JAN13 5 0
HB00002059 |NTS Shipment (12 containers) 15JAN13 22JAN13 5 0
HB00002060 |NTS Shipment (12 containers) 23JAN13  |29JAN13 5 0
HB00002061 |NTS Shipment (12 containers) 30JAN13 05FEB13 5 0
HB00002062 |NTS Shipment (12 containers) 06FEB13 |12FEB13 5 0
HB00002063 |NTS Shipment (12 containers) 13FEB13 19FEB13 5 0
HB00002064 |NTS Shipment (12 containers) 20FEB13 |26FEB13 5 0
HB00002065 |NTS Shipment (12 containers) 27FEB13 |05MAR13 5 0
HB00002066 |NTS Shipment (12 containers) 06MAR13 |12MAR13 5 0
HB00002067 |NTS Shipment (12 containers) 13MAR13 |19MAR13 5 0
HB00002068 |NTS Shipment (12 containers) 20MAR13 |26MAR13 5 0
HB00002069 |NTS Shipment (12 containers) 27MAR13 |03APR13 5 0
HB00002070 |NTS Shipment (12 containers) 04APR13 |10APR13 5 0
HB00002071 |NTS Shipment (12 containers) 11APR13 [17APR13 5 0
HB00002072 |NTS Shipment (12 containers) 18APR13 |24APR13 5 0
HB00002073 |NTS Shipment (12 containers) 25APR13 |01MAY13 5 0
HB00002074 |NTS Shipment (12 containers) 02MAY13 |08MAY13 5 0
HB00002075 |NTS Shipment (12 containers) 09MAY13 |15MAY13 5 0
HB00002076 |NTS Shipment (12 containers) 16MAY13 |22MAY13 5 0
HB00002077 |NTS Shipment (12 containers) 23MAY13 |30MAY13 5 0
HB00002078 |NTS Shipment (8 containers) 31MAY13 |06JUN13 5 0
HB00002088 | Backfill of C-746-D 07JUN13 13JUN13 5 0
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H HB00002098  Demobilization
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